



SPS



SPS Army Users' Conference

SPS Current Schedule and Release Focus

Paul Renard
April 4th, 2000



SPS



SPS Current Schedule and Release Focus

- V4.1x baseline and functionality
- V4.2 baseline and functionality
- V5.0 baseline and functionality
- Release functionality determination process



V4.1 Baseline - Release Funct

- V4.1c- delivered and being installed - 11 SDR fixes, 14 Enhancements - FY2000 DD350/1057
- V4.1c SR01 for standalone DD350 calculations
- V4.1c SR02 - EDI and offer evaluation with foreign currency - expected delivery before 4/30
- V4.1d - expected delivery of PD² by 5/10, SPSI by 5/31 or sooner - 52 SDR fixes, 6 enhancements
- FY2001 DD350/1057 Release - delivery to





V4.2 Release Descriptions

- Targeted for some of the DoD Contract Administration communities and updating current V4.1 users
- Emphasis on PCO/ACO enterprise data sharing (short term solution pre-v5.0) and 850/860 data flow
- Primary working relationship with DCMC, but currently considering addition of Navy SUPSHIPS and NAVFAC



V5.0 Functionality by Release

- Framework Pre-release 1
 - Underlying technical n-tier plumbing
 - Desktop prototype and simple screens
 - Initial document rendering
 - Initial performance benchmarking capabilities
- Framework Pre-release 2
 - Presentation and development standards established
 - More complex performance benchmarking
 - Approximately 10% of functionality available
- Alpha Release 1
 - Approximately 40% of functionality to allow start of joint testing
- Alpha Release 2
 - Approximately 80% of functionality available
- Beta Release
 - Nominal 100% of functionality available
 - Major field site testing of new and existing SPS functionality
- Final Release
 - Acceptance-ready release to the PMO



Release Functionality Determination Process

Operating Principles

- Significant and continuing Government input and direction
- Strong reliance on the JRB as the primary provider of new functionality direction and prioritization
- Importance of the partnership of the AMS, PMO, and Services for joint testing
- The natural timing separation between PD² and SPSI

Release Functionality Determination

Maintenance Releases

- Government Contracting Officer provides SDR target list
- JRB provides “new functionality” candidates
- AMS provides “anticipatory fixes” from its internal issue tracking system
- All changes/corrections are packaged in the Delivery Order process to fit time/size/scope considerations. AMS fixes may be dropped to accommodate other functionality

Service Releases

- Only done for emergencies
- Require PMO approval

Major Releases

- All functionality must be approved by the JRB through their standard processes
- JRB presentation on Thursday will describe this



EMS



S
P
S



Questions?